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de maximis, inc.

186 Center Street
Suite 290
Clinton, NJ 08809
(908) 735-9315
(908) 735-2132 FAX

April 15, 2008
VIA ELECTRONIC & US MAIL

Ms. Alice Yeh

ATTN: Lower Passaic River Remedial Project Manager
Emergency and Remedial Response Division

U.S. EPA, Region 2

290 Broadway, 19th Floor

New York, New York 10007

Re: Monthly Progress Report No. 11 — March 2008
Lower Passaic River Study Area (LPRSA) Remedial Investigation/
Feasibility Study (RI/FS)
CERCLA Docket No. 02-2007-2009

Dear Ms. Yeh:

de maximis, inc. is submitting this Monthly Progress Report for the above-
captioned project on the behalf of the RI/FS Agreement Settling Parties
(Cooperative Parties Group or CPG) pursuant to the Administrative Settlement
Agreement and Order on Consent (Settlement Agreement or AOC). The
Progress Report satisfies the reporting requirements of Paragraph 42 of said
Settlement Agreement.

(a) Actions _which have been taken to comply with this Settlement
Agreement during the previous month.

Meetings/Conference Calls

e On March 4, 2008 CPG and EPA held a teleconference to follow up on the
February 27, 2008 Scoping Meeting.

e On March 12, 2008 CPG and EPA held a teleconference to discuss
potential coring locations and segmentation schemes for the 2008 low
resolution coring program.

Correspondence

¢ On March 5, 2008 CPG submitted the MDL study for the proposed high
resolution GC/MC method for pesticides to EPA by e-mail.

Richmond, CA - Allentown, PA « Clinton, NJ - Greensboro, GA « Knoxville, TN - Farmington Hills, MI - Riverside, CA
Cortland, NY - St. Charles, IL - Sarasota, FL. - Houston, TX - Windsor, CT - Waltham, MA a —
PAPER



S VAR

de maximis

Ms. A. Yeh

LPRSA RI/FS - Progress Report No.11 — March 2008
April 15, 2008

Page 2 of 4

¢ On March 12, 2008 EPA sent CPG an e-mail indicating the MDL study for
the proposed high resolution GC/MC method for pesticides was approved
by EPA.

e On March 12, EPA send CPG an e-mail that included a LPR QAPP
modification for the use of freezing sediment samples to extend sample
holding times for certain parameters;

e On March 18, 2008 CPG sent EPA figures with preliminary locations for
coring during the 2008 sampling.

e On March 20, 2008 CPG contacted EPA by phone and discussed the plan
for collecting and segmenting cores during the proposed 2008 coring
program.

e On March 26, 2008 CPG sent an e-mail to Malcolm Pirnie Inc. (MPI)
requesting the locations of the cores that MPI collected in Dundee Lake
and LPR tributaries.

e On March 26, 2008 CPG sent MPI an e-mail requesting information on the
approach used to ensure coring locations were clear of obstructions. MPI
responded to this request via e-mail the same day.

¢ On March 31, 2008, EPA sent CPG a series of narratives describing Rl
sampling conducted in 2005 and 2008, notes and observations about the
sediments types at the head of tide for each tributary and a memo
providing rationale for the core segmentation.

e CPG has been working to develop a revised sediment coring program
following the February 27, 2008 Scoping Meeting with EPA and Partner
Agencies. The revised plan will focus on collection of low resolution
sediment cores throughout the entire study area.

e CPG continued to revise the Quality Assurance Project Plan (QAPP)
drafted for the 2007 Sediment Grab Sampling Program to reflect the
revisions to the sediment sampling program.

e CPG continued to process and analyze bathymetry and topography data.
This work includes processing the 2007 multi-beam survey data,
conducting depth differencing with historical data, and developing
representative cross sections.

o CPG is reviewing the Draft Feasibility Study Work Plan internally and
anticipates submission to the EPA in the near future pending discussions
on ongoing early action feasibility work.

¢ CPG continued to develop a framework for conducting the risk
assessment and is awaiting receipt of the EPA/Partner Agencies’
comments on the 2006 Field Sampling Plan (FSP) Volume 2.
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e CPG is working to update and the LPRSA Conceptual Site Model. This
work includes assessing historical and recent sediment contaminant data,
a review of sediment stability and erosion, and an assessment of tides and
currents.

(b) Results of Sampling and Tests

e On March 5, 2008 CPG provided EPA with the results of the TestAmerica
MDL Study for the CPG’s proposed high resolution GC/MS method for
pesticides.

(c) Work planned for the next two months with schedules relating to the
overall project schedule for RI/FS completion

e CPG anticipates submitting a Low Resolution Sediment Coring (LRC)
QAPP to the EPA at the end of April for Agency review and comment.

e CPG anticipates final revision of the LRC QAPP based on EPA
comments.

¢ CPG anticipates initiation of field sampling no earlier than June 2008.

e CPG anticipates meetings with EPA and the Partner Agencies to review
and discuss unscoped tasks in FSP Volume 1 including water column
monitoring, mudflat, and pore water sampling.

e CPG anticipates meeting with EPA and Partner Agencies on revising and
finalizing draft FSP Volume 2 following receipt of 2006 FSP 2 comments
from EPA.

e CPG continues to work on reference site selection criteria. Meetings with
EPA and the Partner Agencies will be scheduled in the near future.

e CPG will continue to work on plans for characterization of the fish
community.

e CPG will meet with EPA to review and discuss the draft Risk Assessment
Framework in the near future.

e CPG will continue work to review and evaluate data needs for the LPRSA
Conceptual Site Model.

e CPG anticipates conducting the remaining LPR/Newark Bay Modeling
Program following approval of the CPG Modeling Team.
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(d) Problems encountered and anticipated problems, actual or anticipated
delays, and solutions developed and implemented to address actual or
anticipated problems or delays.

CPG provided comments to the EPA on February 8, 2008 regarding EPA’s
decision not to approve the proposed modeling team. Without approval of the
modeling team, no modeling efforts are proceeding. This delay in start of
modeling has implications for the overall project schedule, as modeling is a
critical path activity for the project.

CPG has worked toward completion of a draft Feasibility Study Work Plan.
Given the pending early action feasibility study evaluation by EPA, submission of
this Work Plan to EPA is being delayed based on mutual agreement. CPG is
endeavoring to evaluate potential feasibility study issues consistent with the
SOW and the draft Work Plan.

EPA and CPG agreed that the preparation of a revised project schedule should
be delayed until such time as a plan to conduct RI/FS tasks in 2008 is discussed
and agreed upon. Therefore, CPG will develop a revised RI/FS project schedule
following the RI/FS scoping meeting. It is currently anticipated that a new project
schedule will be provided sometime in the second quarter of CY 2008..

If you have any questions, please contact me or Rob Law at (908) 735-9315.

Very truly yours,

de miaximis, ing.

Willard F. Potter
Project Coordinator

cc:  Sarah Flanagan, EPA Office of Regional Counsel
William Hyatt, CPG Coordinating Counsel
Megan Grubb, USACE
Tim Kubiak, USFWS
Reyhan Mehran, NOAA
Janine MacGregor, NJDEP
Kristine Carbonneau, ENSR
Dave Nakles, ENSR
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